


# Proposed Timeline

TASK	WHO	DUE DATE	CGC INVOLVEMENT
Commence Tender Process	Procurement	February 2025	
Establish Tender Assessment Panel		17 March 2025	CGC Meeting
Tender in Market		March 2025	
Tender Assessment Panel meet to review	Tender Assessment Panel	April 2025	CGC Chair
Meeting with preferred tenders if required	Tender Assessment Panel	May 2025	CGC Chair
Tender Assessment Panel recommendation to CGC	Tender Assessment Panel	5 August 2025	Decision in Meeting
Successful Tenderer Appointed	Council	26 August 2025	Endorse Recommendation to Council for appointment



Released April 2026